



Montoir de BRETAGNE - LNG CARRIER SCHEDULE FOR 2025
as of 14th January 2025

LNG carrier dates of arrival (realised and scheduled)

Gas day	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Gas day
1				X				X		X	X	X	1
2		X	X			X	X				X		2
3									X				3
4			X	X	X	X					X		4
5		X						X				X	5
6	X		X	X			X						6
7		X							X	X			7
8	X		X		X	X	X	X			X	X	8
9									X				9
10			X	X					X		X	X	10
11		X				X							11
12	X		X	X			X						12
13		X						X				X	13
14						X			X		X		14
15	X		X				X					X	15
16		X		X		X		X			X		16
17		X					X	X	X			X	17
18	X		X									X	18
19	X	X		X							X		19
20						X							20
21		X	X				X		X		X		21
22								X					22
23	X	X	X	X			X				X	X	23
24		X	X			X						X	24
25				X				X			X		25
26		X	X						X	X			26
27													27
28	X	X				X	X	X				X	28
29							X			X	X		29
30	X		X	X	X							X	30
31								X					31

X LNG carrier date of arrival (realised and scheduled).

■ No ship at berth due to work / maintenance period.

■ Realised.