

FOS TONKIN - Planning prévisionnel des travaux pour l'année 2025
Projected works and maintenance schedule for 2025

Mise à jour du 05/09/2024

Référence <i>Reference</i>	Début <i>Start</i>	Fin <i>End</i>	Ouvrage <i>Site</i>	Point de livraison <i>delivery point</i>	Descriptif des travaux <i>Description of the work</i>	Conséquences <i>Consequences</i>	Journées gazières impactées - <i>Gas days impacted</i>									
							Incidence à l'émission <i>Send-out reduction</i>			incidence sur le stockage <i>Storage reduction</i>			Aucun navire à quai <i>No ship at berth</i>			
							Début <i>From</i>	Fin <i>To</i>	Réduction <i>Impact</i>	Début <i>From</i>	Fin <i>To</i>	Réduction <i>Impact</i>	Début <i>From</i>	Fin <i>To</i>		
25TT01	25/09/2025	12/10/2025	FOS TONKIN	IT0001	Opérations de maintenance sur l'appontement - Maintenance works on jetty	Aucun navire à l'appontement du 25/09 à 6h00 au 13/10 à 6h00. - Jetty unavailable from 25/09 6:00 am to 13/10 6:00 am									25/09/2025	12/10/2025
25TT02	26/09/2025	12/10/2025	FOS TONKIN	IT0001	Opérations de maintenance sur le terminal - Maintenance works on the LNG terminal	Réduction des capacités d'émission - Regasification capacity reduced Aucun navire à quai du 26/09 à 6h00 au 13/10 à 6h00 - No ship at berth from 26/09 6:00 am to 13/10 6:00 am	26/09/2025	12/10/2025	100%							

The percentage of reduction of the daily capacity sendout is calculated with regard to the annual capacity of the terminal divided by 365 days and without taking into account possible reductions of the neighboring operators.