

**FOS TONKIN - Planning prévisionnel des travaux pour l'année 2026**  
*Projected works and maintenance schedule for 2026*

Mise à jour du 09/12/2024

Référence Reference	Début Start	Fin End	Ouvrage Site	Point de livraison delivery point	Descriptif des travaux Description of the work	Conséquences Consequences	Journées gazières impactées - Gas days impacted										
							Incidence à l'émission Send-out reduction			Incidence sur le stockage Storage reduction			Aucun navire à quai No ship at berth				
							Début From	Fin To	Réduction Impact	Début From	Fin To	Réduction Impact	Début From	Fin To			
26TT01	18/09/2026	04/10/2026	FOS TONKIN	IT0001	Opérations de maintenance sur l'appontement - Maintenance works on jetty	Aucun navire à quai du 18/09 à 6h00 au 05/10 à 6h00 - No ship at berth from 18/09 6:00 am to 05/10 6:00 am										18/09/2026	04/10/2026
26TT02	18/09/2026	04/10/2026	FOS TONKIN	IT0001	Opérations de maintenance sur le terminal - Maintenance works on the LNG terminal	Réduction des capacités d'émission - Regasification capacity reduced	18/09/2026	04/10/2026	100%								

*The percentage of reduction of the daily capacity sendout is calculated with regard to the annual capacity of the terminal divided by 365 days and without taking into account possible reductions of the neighboring operators.*